SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:43AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 304 Const Calendar Day: 611 Date: 12-May-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Sunny w/high winds in the PM

Working Day If no, explain:

Diary: Dispute
Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for stressing (100% of Pjack) the North W2W and (25% of Pjack) the
South W2E Hinge K Macalloy rods.

- Analyzed stressing procedures and performed independent elongation calculations for the Macalloy rods.
- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation. It should be noted
that 6 anchor rods in locations number 3 and 4 of the "Snugging” sequence for the W2E South Hinge K
assembly had to be detensioned to turn the nut around. This was done due to the nut "divit" pattern was
placed in the wrong direction. The "divit" pattern of the nut needs to be close to the bearing plates of the
assembly box to enable the locking of the nut after stressing in the notched area of the jacking stool. ABF
engineer Zach Lauria was onsite and aware of the issue during this part of the operation. There were other
nuts that were previously "snug" against the bearing plates for this Hinge K assembly. These nuts
potentially mitigated movement during destressing of the nuts that supported the dead load of the Hinge K
assembly during erection and grouting. See photos below for more details.
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Attachment

More Macalloy rod nuts at the W2E North Hinge K placed in the wrong ABF ironworkers in the process of stressing the Macalloy rods of the
direction. North W2W Hinge K assembly.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 304 Date: 12-May-2011 Thursday
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Erection gantries removed from the W2E west deviation saddles

: : ) - A Macalloy rod nut at the W2E South Hinge K placed in the wrong
yesterday immediately after stressing operations were completed.

direction, as the nut can't be tightened in the notch area of the jacking
stool.

ABF ironworkers in the process of destressing a Macalloy rod at the ABF ironworker placing the Macalloy rod nut in the correct direction at

South W2E Hinge K to turn the nut around so it can be tightened after the South W2E Hinge K assembly.
stressing.

Destressed Macalloy rod nut being removed and the divit pattern in the Closeup of Macalloy rod and nut being placed.
nut is being placed near the bearing plate.
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